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Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 088 Date: 28-Mar-2011 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 566

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF crews activities:

The Jacking Saddles Re-adjustment:
1. The ABF surveyor, James Allen, explained that the Jacking saddle requires adjustment of ¼ " on one
side and ½" at the other side. Besides, he mentioned that the West and East line deviation saddles and in
the correct position.
2. The ABF crews started re-adjusting the Jacking Saddle around 10:30 A.M. until noon by using the deck
hydraulic set up, and the surveyors check the new position.
3. The ABF engineer, Levi, requires checking the new coordinates with their 3-D modeling of SAS and
verifies if they match each other and is consistent with the submittal ABF-SUB-1684R02.
4. With the finalization of the saddles position, the CONCO crews probably can start the framing work.
5. For checking the post-tensioning force as shown in the submittal ABF-SUB1684R01, the number of
threads per inch in evaluating the effective anchor bolt cross-sectional area, was measured at the job site
to be 5.

ABF Crews:
- Kubala, Jerry (IWF)
- Hernandez, walter (IWJ)
- Hernandez, Roberto (IWJ)
- Melgar, Felix (Laborer)
- James Allen (Surveyor)
- Bob Andres (Surveyor)
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